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ESTIMATE RUN 12/02/2010

ESTIMATE SUMMARY 13:05:28

CONTID: C16100         ESTIMATE NO: 0004 PROG 2005

PCN: 16100-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 138 DRAINAGE DITCH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: STA1381-006                   

US 138 DRAINAGE DITCH BRIDGE REPLACEMENT

NAME OF ROAD: 138A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 12/02/2010 DATE TIME STARTED 07/26/2010

14290 HILLTOP RD. DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2010 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 674,805.09 PARTICIPATING $ $ 239,698.43

AWARD PROJECT AMT: 649,545.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -199.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

90.91%

61,345.06

239,698.43

239,698.43

239,499.12

$

$

$

$

613,460.03

0.00

613,460.03

0.00

613,460.03

-9,743.18

0.00

603,716.85

0.00

AMOUNT DUE 603,716.85 239,499.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 239,499.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 258.000

0.000

202-00210  
 

258.000

SY  

36.00000 9,288.00258.000

0.00

0010 REMOVAL OF ASPHALT MAT 271.000

149.000

202-00220  
 

420.000

SY  

14.00000 5,880.00420.000

2,086.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,193.000

133.000

203-00060  
 

1,326.000

CY  

20.00000 26,520.001,326.000

2,660.00

0020 BLADING 21.500

58.000

203-01500  
 

79.500

HOUR

70.00000 5,565.0079.500

4,060.00

0025 DOZING 2.000

7.500

203-01550  
 

9.500

HOUR

75.00000 712.509.500

562.50

0030 *POTHOLING 7.500

0.000

203-01597  
 

7.500

HOUR

250.00000 1,875.007.500

0.00

0035 *EROSION LOG (12 INCH) 0.000

140.000

208-00002  
 

200.000

LF  

3.60000 504.00140.000

504.00

0040 *EROSION LOG (18 INCH) 930.000

0.000

208-00003  
 

930.000

LF  

4.30000 3,999.00930.000

0.00

0045 *GRAVEL BAG 340.000

0.000

208-00034  
 

340.000

LF  

8.25000 2,805.00340.000

0.00

0050 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

800.00000 800.001.000

0.00

0055 *VEHICLE TRACKING PAD 2.000

0.000

208-00070  
 

2.000

EACH

800.00000 1,600.002.000

0.00
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 2.000

5.000

208-00103  
 

15.000

HOUR

41.00000 287.007.000

205.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 2.000

0.000

208-00105  
 

15.000

HOUR

69.00000 138.002.000

0.00

0070 *EROSION CONTROL SUPERVISOR 14.000

6.000

208-00205  
 

25.000

HOUR

46.00000 920.0020.000

276.00

0075 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

300.00000 0.000.000

0.00

0080 *SEEDING (NATIVE) 0.000

1.800

212-00006  
 

1.800

ACRE

500.00000 900.001.800

900.00

0085 *MULCHING (WEED FREE HAY) 0.000

1.800

213-00002  
 

1.800

ACRE

500.00000 900.001.800

900.00

0090 *MULCH TACKIFIER 0.000

360.000

213-00061  
 

360.000

LB  

2.50000 900.00360.000

900.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

3.30000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 77.600

1,054.880

304-06000  
 

1,132.480

TON 

21.00000 23,782.081,132.480

22,152.48

0105 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 49.080

97.170

403-00720  
 

146.250

TON 

165.00000 24,131.25146.250

16,033.05

0110 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 56.640

0.000

403-33741  
 

56.640

TON 

90.00000 5,097.6056.640

0.00
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) CMO 002 0.000

1,290.510

403-34751  
 

1,290.510

TON 

90.00000 116,145.901,290.510

116,145.90

0115 PAINT EXISTING STRUCTURE (SPECIAL) 5.000

0.000

509-90002  
 

5.000

GAL 

100.00000 500.005.000

0.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

950.000

606-00301  
 

950.000

LF  

14.65000 13,917.50950.000

13,917.50

0125 *END ANCHORAGE (FLARED) 0.000

4.000

606-02005  
 

4.000

EACH

1,400.00000 5,600.004.000

5,600.00

0130 *FENCE (PLASTIC) 212.000

0.000

607-11525  
 

212.000

LF  

1.75000 371.00212.000

0.00

0135 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

18.000

EACH

27.00000 0.000.000

0.00

0140 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

13.000

612-00042  
 

13.000

EACH

28.00000 364.0013.000

364.00

0145 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

2.000

612-00043  
 

2.000

EACH

30.00000 60.002.000

60.00

0150 DETOUR CULVERT PIPE 0.500

0.500

617-03000  
 

1.000

L S 

10,000.00000 10,000.001.000

5,000.00

0155 *CONSTRUCTION SURVEYING 0.740

0.260

625-00000  
 

1.000

L S 

6,000.00000 6,000.001.000

1,560.00

0160 *MOBILIZATION 0.595

0.000

626-00000  
 

1.000

L S 

93,500.00000 55,632.500.595

0.00
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 PUBLIC INFORMATION SERVICES 0.500

0.500

626-01000  
 

1.000

L S 

600.00000 600.001.000

300.00

0170 *EPOXY PAVEMENT MARKING 0.000

13.000

627-00005  
 

13.000

GAL 

85.00000 1,105.0013.000

1,105.00

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 533.000

0.000

627-00011  
 

533.000

GAL 

28.00000 14,924.00533.000

0.00

0180 *FLAGGING 478.500

387.500

630-00000  
 

866.000

HOUR

23.50000 20,351.00866.000

9,106.25

0185 *TRAFFIC CONTROL INSPECTION 34.000

9.000

630-00007  
 

43.000

DAY 

125.00000 5,375.0043.000

1,125.00

0190 *TRAFFIC CONTROL MANAGEMENT 35.000

17.000

630-00012  
 

52.000

DAY 

610.00000 31,720.0052.000

10,370.00

0195 *FLASHING BEACON (SOLAR) 1.000

1.000

630-80002  
 

2.000

EACH

550.00000 1,100.002.000

550.00

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.500

2.500

630-80335  
 

5.000

EACH

110.00000 550.005.000

275.00

0205 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

1.000

630-80336  
 

2.000

EACH

170.00000 340.002.000

170.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 142.500

142.500

630-80341  
 

285.000

EACH

51.00000 14,535.00285.000

7,267.50

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.500

41.500

630-80342  
 

77.000

EACH

65.00000 5,005.0077.000

2,697.50
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PORTABLE MESSAGE SIGN PANEL 1.500

1.500

630-80355  
 

3.000

EACH

3,500.00000 10,500.003.000

5,250.00

0225 *DRUM CHANNELIZING DEVICE 8.000

13.000

630-80360  
 

30.000

EACH

27.00000 567.0021.000

351.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000

7.000

630-80363  
 

8.000

EACH

55.00000 440.008.000

385.00

0235 CONCRETE BARRIER (TEMPORARY) 150.000

150.000

630-80370  
 

300.000

LF  

26.00000 7,800.00300.000

3,900.00

0240 *TRAFFIC CONE 16.500

16.500

630-80380  
 

100.000

EACH

4.25000 140.2533.000

70.13

0245 *IMPACT ATTENUATOR (TEMPORARY) 2.000

2.000

630-85010  
 

4.000

EACH

3,200.00000 12,800.004.000

6,400.00

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A PARTNERING 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0260 F/A FUEL COST ADJUSTMENT -1.000

166.840

700-70016  
 

165.840

F A 

1.00000 165.84165.840

166.84

0265 F/A ASPHALT CEMENT COST ADJUSTMENT -127.480

0.000

700-70019  
 

-127.480

F A 

1.00000 -127.48-127.480

0.00

0270 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A QUALITY INCENTIVE PAYMENT 0.000

-7,582.670

700-70025  
 

0.000

F A 

1.00000 -7,582.67-7,582.670

-7,582.67

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A PHONE SERVICE 459.900

129.950

700-70220  
 

1,000.000

F A 

1.00000 589.85589.850

129.95

0295 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 446,093.12235,922.93507,438.19CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0305 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0310 STRUCTURE EXCAVATION 156.000

0.000

206-00000  
 

156.000

CY  

8.50000 1,326.00156.000

0.00

0315 STRUCTURE BACKFILL (CLASS 1) 139.000

0.000

206-00100  
 

139.000

CY  

30.50000 4,239.50139.000

0.00

0320 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

23,000.00000 23,000.001.000

0.00
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PCN: 16100-BID    ESTIMATE RUN 12/02/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:05:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0325 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 15.000

0.000

403-33741  
 

15.000

TON 

90.00000 1,350.0015.000

0.00

0326 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) CMO 002 0.000

41.950

403-34751  
 

41.950

TON 

90.00000 3,775.5041.950

3,775.50

0330 CONCRETE CLASS D (BOX CULVERT) 59.000

0.000

601-03030  
 

59.000

CY  

430.00000 25,370.0059.000

0.00

0335 REINFORCING STEEL (EPOXY COATED) 7,369.000

0.000

602-00020  
 

7,369.000

LB  

1.10000 8,105.907,369.000

0.00

0340 *20X8 FOOT CONCRETE BOX CULVERT (PRECAST) 42.000

0.000

603-72008  
 

42.000

LF  

1,950.00000 81,900.0042.000

0.00

CAT 156,566.903,775.50156,566.90CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0350 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 10,800.000.0010,800.00CURRENT AMT0400 $ $ $

$ 613,460.02239,698.43$674,805.09$CURRENT AMTPROJECT TOTAL


